PROJECT SCHEDULE

PROP. 50 - IRWM

Approved 3/20/2007

* DFA - PROGRAM ANALYST
DAS - CONTRACT OFFICE
DGS - FINAL AGENCY APPROVAL

Contractor Name Description No. Contract No | Allocation Begin Term Work Contract Manager Contract Program Program Current Status/Issue
Completed Manager Phone | Analyst Analyst Phone

REGION State (916) 341-5700
COMMUNITY R AL 10045 [07-507-550-0 $12,500,000.00 |  7/1/2007| 6/30/2011 | LAURA MCLEAN | (916)341-5832 | PAM NICHOLS (916) 341-5009 | EXECUTED 04/07/2008
FOUNDATION OF IMPLEMENTATION STEP 2
SANTA CRUZ COUNTY
CONTRA COSTA R AL 10029 [07-505-550-0 }12,500,000.00 |  7/1/2007| 3/31/2012 | LAURAMCLEAN | (916)341-5877 | PAMNICHOLS | (916)341-5909 | EXECUTED 06/23/2008
WATER DISTRICT IMPLEMENTATION STEP 2
MONTEREY COUNTY | \NTEGRATED REGIONAL 10052 (07-506-550-0 }12,500,000.00 |  7/1/2007| 3/31/2012 | KELLEY LIST (916)319-9226 | PAMNICHOLS | (916) 341-5909 | EXECUTED 04/24/2008
WATER RESOURCES IMPLEMENTATION STEP 2
AGENCY
SANTA ANA AT oL 10039 [07-503-550-0 }25,000,000.00 |  7/1/2007| 3/31/2035 | STEVE (916)341-5716 | PAMNICHOLS | (916)341-5909 | EXECUTED 03/04/2008
WATERSHED PROJECT | \pLEMENTATION STEP 2 MCMASTERS
AUTHORITY (SAWPA)
TAHOE RESOURCE A e 9598 07-504-550-0 [12,500,000.00 | 2/20/2007| 3/1/2012 | JEFF ALBRECHT | (916)341-5717 | PAMNICHOLS (916) 341-5009 | EXECUTED 05/14/2008
CONSERVATION IMPLEMENTATION STEP 2
DISTRICT
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